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ABSTRACT: 
 
Boiler combustion dynamics change continuously due to several factors including coal quality, 
boiler loading, ambient conditions, changes in slag/soot deposits and the condition of plant 
equipment. NOx formation, Particulate Matter (PM) emissions, and boiler thermal performance 
are directly affected by the sootblowing practices on a unit. 
 
As part of its Power Plant Improvement Initiative program, the US DOE is providing co-
funding (DE-FC26-02NT41425) and NETL is the managing agency for this project at Tampa 
Electric’s Big Bend Station. This program serves to co-fund projects that have the potential to 
increase thermal efficiency and reduce emissions from coal-fired utility boilers. A review of the 
Big Bend units helped identify intelligent sootblowing as a suitable application to achieve the 
desired objectives. The existing sootblower control philosophy uses sequential schemes, whose 
frequency is either dictated by the control room operator or is timed based. 
 
The intent of this project is to implement a neural network based intelligent sootblowing 
system, in conjunction with state-of-the-art controls and instrumentation, to optimize the 
operation of a utility boiler and systematically control boiler fouling. Utilizing unique, on-line, 
adaptive technology, operation of the sootblowers can be dynamically controlled based on real-
time events and conditions within the boiler. This could be an extremely cost-effective 
technology, which has the ability to be readily and easily adapted to virtually any pulverized 
coal fired boiler.  
 
Through unique on-line adaptive technology, Neural Network-based systems optimize the 
boiler operation by accommodating equipment performance changes due to wear and 
maintenance activities, adjusting to fluctuations in fuel quality, and improving operating 
flexibility. The system dynamically adjusts combustion setpoints and bias settings in closed-
loop supervisory control to simultaneously reduce NOx emissions and improve heat rate around 
the clock. 
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INTRODUCTION: 
 
One of the effects of burning coal in utility boilers is the buildup of soot and slag on the heat 
transfer surfaces within the boiler. Soot and slag buildup causes a redistribution/reduction of the 
heat transferred across various sections of the furnace, resulting in a redistribution/reduction of 
heat absorption. This condition often leads to a heat rate penalty and increased NOx emissions. 
Adverse heat rate impacts arise from numerous factors inclusive of, but not necessarily limited 
to; incomplete combustion, unbalanced steam generation, excessive use of desuperheater sprays 
and high exit gas temperatures. Thermal NOx generation has been well documented as largely a 
function of temperatures within and around the combustion zone. As the boiler section of the 
furnace becomes excessively slagged, the heat transfer ability is impaired which results in 
higher temperatures within that region. This results in higher levels of NOx. 
 
Fouling of the boiler leads to poor efficiencies due to the fact that heat which could normally be 
transferred to the working fluid remains in the flue gas stream and exits to the environment 
without beneficial use. This loss in efficiency translates to higher consumption of fuel for 
equivalent levels of electric generation, hence more gaseous emissions are also produced. 
Another less obvious problem exists with fouling of various sections of the boiler relating to the 
intensity of peak temperatures within and around the combustion zone. Total NOx generation is 
primarily a function of both fuel and thermal NOx production. Fuel NOx, which generally 
comprises 20%-40% of the total NOx generated, is predominately influenced by the levels of 
oxygen. Thermal NOx, which comprises approximately 20% - 50% of the total NOx, is a 
function of temperature. As the fouling of the boiler increases and the rate of heat transfer 
decreases, peak temperature increases and so does the thermal NOx production. 
 
Due to the composition of coal, particulate matter is also a by-product of coal combustion. 
Modern day utility boilers are usually fitted with electrostatic precipitators (ESP) to aid in the 
collection of particulate matter. Although extremely efficient, these devices are sensitive to 
rapid changes in inlet mass concentration as well as total mass loading. Without extreme care 
and due diligence, excursions or excessive soot can overload an ESP, resulting in high levels of 
PM being released. 
 
Traditionally, utility boilers are equipped with sootblowers, which are lances that use, steam, 
water or air to dislodge and clean the surfaces within the boiler. The number of lances on a 
given unit ranges from several to over a hundred. Traditional sootblowing schemes involve 
fixed schedules for activating the blowers or the experience of the operators who manually 
activate various fixed sequences. Time based sequencing of sootblowers has been a traditional 
method employed by power plants, both domestically and abroad, to improve cleanliness within 
boilers. These systems are generally automated and are initiated by a master control device. In 
some cases, operators activate the systems manually on the basis of established protocols or 
generic procedures. These methods result in indiscriminate cleaning of the entire boiler or 
sections thereof, regardless of whether portions are already clean. Hence, traditional methods of 
sootblowing may be effective in assuring that a boiler is clean, but they fail to optimize the heat 
transfer rates therein, so as to maximize its operation relative to emissions and unit 
performance. In all cases, operators are challenged with a number of non-linear and conflicting 
objectives while ensuring that the boiler is stable and capable of meeting system dispatch 
requirements. 
 
Simultaneously optimizing the objectives of NOx, PM and heat rate is difficult and unrealistic 
for a control room operator, even more so when that operator is also required to maintain 
control of the balance of the unit(s) equipment. The industry has recently been introduced to a 
number of “Intelligent” Rule-Based systems that derive their knowledge base from operator 
experiences, static plant design data, and general thermal principles. Whereas these systems are 
better than the traditional methods, they also fail to fully respond to the dynamic operation and 
condition of boilers. Rule-based systems are not readily adaptable to transitional operation of 
present day boilers, which, as a result of deregulation, are subject to volatile changes in 
operation and fuel types or blends. Furthermore, time or rule based systems are not the answer 
due to the complexity of the individual components, combinations thereof and the desire to 
satisfy multiple objectives in a dynamic real-time environment. Additionally, rule-based 
systems are only as good as the rules that drive them and established rules cannot accommodate 
the diverse set of operating conditions that may be encountered on a daily basis. 
 
Neural networks have established themselves in a variety of industries to satisfy multiple goals 
or objectives in highly complex systems. These intelligent software systems have the ability to 
learn extremely complex relationships and trends between a great many input variables and then 
determine what control parameter changes are necessary to achieve the predetermined goals. 
Artificial Intelligence based systems are not designed to replace operators, but rather are an 
enabling tool.  Recommended settings derived by neural networks and optimization systems can 
either be presented in the “advisory” form to the operator or can be integrated into the control 
logic on a closed-loop basis. 
 
Intelligent Sootblowing 
The goal of the project will be to develop a Neural Network driven Intelligent Sootblowing 
(NN-ISB) system module that proactively modifies the sequence of sootblowing in response to 
real-time events or conditions within the boiler, in lieu of time or general rule-based protocols. 
To date, the ability to intelligently blow soot while satisfying multiple and specific user defined 
objectives has not been integrated with an on-line, automatic and adaptive neural network 
driven sootblowing system. The NN-ISB module will provide an asynchronous, event-driven 
technology that is adaptable to changing boiler conditions. 
 
Some of the basic technology components proposed for the project are commercially proven. 
However, the project also incorporates the use and application of several new or newly applied 
components and/or systems in conjunction with the NN-ISB system. The objective will be to 
reduce emissions and provide improvements in efficiency and reliability by employing 
synergistic approaches, which have not been possible with prior technologies. Some of the 
salient technologies planned for implementation during this project include, state-of-the-art heat 
flux and slag sensors, dual plane acoustic pyrometers, integration of boiler cleanliness and 
performance models with a neural network, and directional water cannons. 
 
Technology advancements in the past few years have resulted in the introduction of several 
diverse systems that could change the basic process of sootblowing. Specifically, robust 
temperature measurement products have emerged that allow localized measurement of fireside 
temperatures and heat transfer rates in both the furnace zone as well as the convection and 
backpass regions. The combination of these advanced measurement techniques coupled with 
today’s high speed numerical processing allows for real time determination of tube fouling and 
levels of boiler tube cleanliness. Albeit limited in nature and scope, utilization of some of these 
technologies have seen some successes in their ability to improve the efficiency of the 
sootblowing process for US utility boilers. 
 
Although prior testing and limited demonstrations have yielded some benefits in regard to NOx, 
PM and heat rate, these efforts have not been fully exploited in the development of a system that 
has the ability to understand, evaluate and optimize the process with multiple real-time 
objectives. The advantages of the knowledge capture and adaptive, counter-intuitive interactions 
with the NN-ISB system provides, the opportunity for a modular sootblowing optimization 
subsystem capable of significant operational benefits. Furthermore, since all utility boilers that 
fire pulverized coal and oils generate varying levels of soot and slag, the commercialization and 
benefits of this innovative technology has the potential to be readily and easily applied to a large 
population of power plants. 
 
Independent manual sequencing of specific sootblowers has shown benefits in the area of heat 
rate efficiency improvement, NOx reduction and other areas relevant to efficiency and 
reliability. It is expected that additional, hard to quantify, gains will be realized in the areas of: 
tube erosion (minimized), auxiliary power consumption (minimized), perturbations in extraction 
steam flow (made more level), and particulate generation (managed to minimize impact on 
ESP). Of particular note, traditional sootblowers are high cost O&M devices. Steam 
consumption rates of 30,000#/hr are not uncommon and create substantial heat rate penalties. 
The maintenance costs are also very high considering the high pressures and temperatures, well 
in excess of 1000 degrees F, that exist in many cases. 
 
The NN-ISB system proposed herein will utilize the Neural Network technology from Pegasus 
Technologies, which has been implemented successfully for combustion optimization 
applications. This project shall use Neural Network based optimization, and state-of-the-art 
sensing and sootblowing equipment to direct the operation of the sootblowing systems in such a 
manner as to reduce NOx & PM emissions, while concurrently improving the heat rate. Neural 
networks have not yet been fully implemented for ISB applications within the utility industry. 
Through these development activities, a NN-ISB will react to and take into account the heat 
distribution within the boiler, equipment life, emissions, and the overall cost of generating 
power. The objective is to develop a system to automatically determine the need for 
sootblowing in specific sections of a boiler and activate a blower or set of blowers for removing 
soot using adaptive, advanced control techniques. The net impact to the industry will be the 
demonstration of a commercially viable system that improves overall plant reliability and 
operations by reducing production cost, while also minimizing emissions. 
 
 
 
EXECUTIVE SUMMARY: 
 
This project became effective after successful negotiation of the Cooperative Agreement related 
to the DOE award number DE-FC26-02NT41425, whose effective date was July 19, 2002.  
During this reporting phase, the equipment listed was installed on Big Bend Unit #2.  Salient 
installation notes are listed after each piece of equipment, which in certain instances may be 
unique to the Big Bend facility.  All the major systems were started during the Winter of 2002 
reporting period, except for the Pegasus neural network system., which was installed shorthly 
thereafter.  The status of the equipment and components include; 
 
General Physics EtaPro 8   
 
Description:  A heat rate performance monitoring system, which serves two primary 
functions.  The first requirement involves taking baseline data of the unit to document 
“as-found” heat rates at various loads. The second function of the EtaPro system is to 
provide real time boiler cleanliness information to the neural network system. 
 
Status:  This system was installed at the beginning of this project. No significant 
problems have been encountered during the installation of this system, however it has 
been discovered that despite corrections for cleanliness the system has not been able to 
provide valid data to support this system.  Accordingly, the cleanliness factor portion of 
the EtaPro is not being used. 
 
 
SBC 1000 Sootblower Control System  
  
Description:  The SBC 1000 provides a bi-directional link between the actual 
sequencing panel and the plant DCS. 
 
Status:  The system was installed during the 2002 outage. The system provides graphics 
for all sootblowers and is the “hub” for data transfer to Pegasus, as shown in the sketch 
below.  Custom screens for the AccuTemp system and slag sensors have been 
developed.  Communications protocols between the SBC and the water cannon system 
have been successfully implemented, however some minor refinements are being 
implemented.  The work on this issue remains ongoing and it is believed that removing 
some of the applications to other computers may resolve the communications problems.  
 
 
Slag Sensors  
 
Description:  Eight slag sensors utilizing electrical conductivity as the method for 
determination of slag accumulation are included.  Two of the sensors have been installed 
in close proximity to the heat flux sensors to derive comparative data while the balance 
will be installed in between the heat flux sensors to gather additional condition 
assessment data. 
 
Status:  Two sensors were installed approximately at the 79’ elevation about two (2) feet 
from the Clyde-Bergerman heat flux sensors.  An independent report has been issued 
which indicates that the slag sensors do not have a repeatable correlation with the heat 
flux sensors. 
 
 
AccuTemp Acoustical Pyrometer Grids   
 
Description:  Two grid networks were installed, one at the furnace outlet plane and the 
other at the economizer outlet plane.  The information derived from this system shall be 
used in conjunction with the stations existing thermal couple data on various high 
temperature circuits and the boiler cleanliness module to more accurately determine the 
slag conditions in the convective portion of the furnace.  
  
Status: Three of four amplifiers have had problems with reliability, therefore the 
supplier, Solvera, has changed suppliers and has supplied new amplifiers under warranty 
to improve the systems effectiveness.  The rootcause of the failures appears to be related 
to no oilers being included as part of the original scope.  Based upon the neural network 
modeling requirements and negotiations with Pegasus, Solvera, and Tampa Electric the 
AccuTemp system at the economizer plane has been eliminated from the neural network 
effort.  The furnace outlet AccuTemp system is being evaluated as a potential model 
input for neural network control. 
 
 
Water Cannons & Sootblowers  
  
Description:  Four (4) water cannons were installed complete with Clyde-Bergermans 
Smart Sensor TM control system, which includes sixteen (16) heat flux sensors.  The 
supplier noted that the water cannons  have the capability of accurately cleaning the 
waterwalls to achieve various levels of cleanliness. Prior to implementation of the neural 
network system, the system shall be operated using standard operating procedures.  The 
current work also includes the addition of several conventional sootblowers in the 
convective region to allow for strategic cleaning. 
 
Status: The upgrades to the water cannon seal air system and refractory of the boiler 
connections have failed again during this reporting period.  CB has supplied sixteen (16) 
new heat flux sensors, which were recently installed.  One of the new sensors has failed 
during this reporting period.  The water cannons were evaluated for their effectiveness to 
reduce NOx in Big Bend Unit 2.  The results indicated that little to no reduction in NOx 
was achieved while using the water cannon system.  Based upon this fact coupled with 
the high level of maintenance required to keep them operational on a positive pressure 
unit resulted in the water cannon system being removed from service. 
 
 
 
 
Pegasus/Neural Network  
     
Status:  Pegasus has installed both the first and second phase neural network models.  
The second stage was field tested to ensure that it is fully compatible with the stations 
operational and safety requirements.  A detailed listing of the activities performed by 
Pegasus during this reporting period is provided in the appendix. 
 
 
Project meetings were held on August 27, 2002 and Feburary 19, 2003 including various Tampa 
Electric personnel, Pegasus Technologies, Clyde-Bergerman, General Physics, and Solvera.  
The focus of these meeting were to ensure that all the requisite components of the project had 
been identified and to establish a network for communication of data.  The project participants 
concluded that the flow of information amongst the various existing systems and new systems 
for this project should take the form shown in the illustration below.  Communications protocols 
have been modified several times throughout the process as a result of “lessons” learned 
between the various systems.  The details of this effort will be addresses in the project “Design 
Report”. 
 
 
Figure 1 - Proposed Communications Network 
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EXPERIMENTAL: 
 
The slag sensors are operational and data is being collected. Trend comparisons are currently 
being performed against an adjacent heat flux sensor.  The early results of that effort indicate 
that there is a correlation between the two sensors.  Further evaluation of the data is required to 
ensure that the apparent correlation is related to heat flux rather than other variables. 
RESULTS AND DISCUSSION: 
 
Pegasus initiated parametric testing at Big Bend Unit #2 during the second and third quarter of 
2003. The purpose of parametric testing was to generate data with reasonable and safe 
variations outside the normal operating regime (standard operating pattern based on DCS 
curves) of the unit. Such data is essential for building a neural network model encompassing a 
variety of boiler operating conditions, which can then be used to best predict and optimize the 
process.  
 
Using a variety of trending tools Pegasus has analyzed the data collected. They have highlighted 
some areas of interest where process optimization opportunities exist for both NOx reduction 
and boiler efficiency improvement. The following preliminary observations illustrate some of 
the potential results which can be obtained under Neusight control. More testing is necessary to 
further confirm the repeatability and validate some of the data collected to date. 
 
Observations: 
 
• Figure #2 and figure #3 show the boiler base-loaded at a steady state load around 400MW 
with steady O2. With these process settings a NOx delta of approximately 8%-10% is 
realized. This difference is not correlated to O2, fuel changes or other evident events. Note 
that the load increased slightly, O2 decreased, while NOx decreased dramatically.  
 
 
 
Figure #2 - Load vs. NOx vs. O2 
 
 
 
Figure #3 - Load vs. NOx vs. O2 
• Figure #4 and figure #5 show how the “D” sootblowers are related to NOx. D1 is 
representative of “D” series blowers and is also the last to be energized. Load was steady at 
around 400MW and also O2 (not showed) was steady at around 1.5%. Boiler efficiency also 
improves after a short period following sootblowing.  Note that NOx increases after a long 
elapsed time without blowing the “D” sootblowers while remaining about the same when 
the duty cycle of blowing was increased.  
 
 
Figure#4 - NOx vs. “D” Blowers vs. Heat Rate 
  
Figure #5 - NOx vs. “D” Blowers vs. Heat Rate 
• Figure #6 show sootblowing effects on NOx at low load operation. Again, NOx is reduced 
by sootblowing without changing any combustion parameters. 
 
 
Figure #6 – Impact of Low Load vs. NOx with Sootblowers 
 
• Figure #7 and figure #8 show affects of “E” blowers. The “E” blowers tend to produce a 
disturbance in NOx spikes, increase NOx and negatively affect boiler efficiency. The unit 
was based loaded and had steady O2.  E7 blower showed in the trend is the first of the eight 
blowers of the E series. Note that two"Es" blowers were out of service during the testing 
(E6and E4).  
 
 
Figure #7 – NOx vs. “E” Blowers vs. Heat Rate 
 
 
Figure #8 - NOx vs. “E” Blowers vs. Heat Rate 
• Figure #9 and figure #10 shows the direct effect of E series blowers on the reheat 
parameters. Note that only F1, G1 and G4 sootblowers were available on the upper rear 
pass. No direct effect is correlated to the rear pass blowers only the Es blowers seem to 
make a clear difference on the reheat DP.  Figure#9 shows the impact of the E series and D 
series sootblowers on the steam attemperation and reheat steam temperature. Again no 
impact is noticeable from the rear pass blowers. 
 
  
Figure #9 – Reheater Performance vs. “D,E,F,G” Sootblowers 
 
 
Figure #10 - Reheater Performance vs. “D,E,F,G” Sootblowers 
 
 
 
 
Additionally testing was performed on mill temperatures and mill levels. Mill temperatures set 
points were stepped from 155 deg F to 145 deg F with 5 deg F variation. All combination 
settings were tested in order to gather training data for the neural-network. Some preliminary 
testing was also conducted whereby mill level varied from 2.5" to 4 ".  
 
 
• Figure #11, figure #12 and figure#13 show the boiler base-loaded at a steady state load of 
397MW. The O2 was approximately 1% and NOx was averaging 0.72lbs/mmbtu. Mill level 
was changed from 3" to 4". As the mill level adjusted to the new setpoint, various boiler 
combustion changes occurred, 1) Fuel master setpoint increased to meet the extra air 
demand required to maintain mill temperature, 2) Boiler O2 increased 0.5% due to extra 
primary air, and 3) NOx, decreased approximately 5% to 0.68lbs/mmbtu.  
 
 
 
 
 
 
 
 
 
Figure #11 – Mill Operation vs. NOx 
 
 
Figure #12 - Mill Operation vs. NOx 
 
 
Figure #13 - Mill Operation vs. NOx 
 
 
 
 
• Figure#14 shows the impact of mill temperature on NOx. With steady load and all 
combustion parameters held constant, all three-mill temperatures were dropped to around 
146deg F. The NOx decreases slightly, however NOx increased much more prominently 
when two out of three mill temperatures are increased to 155 deg F. 
 
 
Figure #14 – Mill Outlet Temperature vs. NOx 
 
Subsequent to the foregoing test results, additionally testing and modeling was performed to 
determine relationships between the various sootblowers as they relate to NOx generation and 
boiler efficiency.  These graphs were generated by holding the excess O2 levels at a constant, in 
reality numerous sets of graphs could be produced which depict the vast number of operating 
conditions that the boiler can be subjected to during normal operation. 
 
                          
 
Figure #15 – NOx vs. Load vs. Sootblower Duty (Group D) 
 
                          
 
 
 
                             
 
 
Figure #16 – NOx vs. Load vs. Sootblower Duty (Group E) 
 
 
  
  
 
Figure #17 – NOx vs. Load vs. Sootblower Duty (Group F) 
 
 
 
 
 
 
 
 
 
 
 
 
 
                           
 
 
 
Figure #18 – NOx vs. Load vs. Sootblower Duty (Group G) 
 
 
 
 
                          
 
 
 
Figure #19 – NOx vs. Load vs. Sootblower Duty (Group H) 
 
 
 
 
 
Figures #15 – #19 illustrate the relative impact of each sootblower group as it relates to NOx 
generation.  Sootblower groupds “D” and “E” are located within the radiant section of the boiler 
and therefore have the greatest ability to control NOx generation.  As the sootblower groupds 
progressively move further back into the convective passes, the ability to affect NOx generation 
is significantly reduced.  The graph ordinates indicate the boiler load, NOx production in 
lbs/MMBtu and the duty cycle of each sootblower group within a four-hour period.  As 
reflected in the graphs, there exists various toughs or valleys wherein operation of the 
sootblowers within those regions will minimize NOx production.  Again it must be emphasized 
that these graphs are illustrative of a series of parametric tests wherein numerous variables were 
held constant.  Accordingly, the development and application of rule based systems based upon 
this single planar surface would not capture the benefit of neural network controlled systems. 
 
Figures #20 - #24 plots are similar to #15 - #19, except the Z axis is boiler efficiency. The same 
data set was used (with data screened for “apparent O2 bias of -1). The range on the Z axis is 
same for all plots: 89.34% to 90.82%.  Most plots (each sootblow group) show that along a 
given load line, the efficiency generally drops at low loads with sootblowing (sometimes after 
an initial rise), but increases at high loads with increased sootblowing. The effect is more 
pronounced for the convective area blowers (F, G, H).  
 
 
                         
 
 
 
 
Figure #20 – Boiler Efficiency vs. Load vs. Sootblower Duty (Group D) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure #21 – Boiler Efficiency vs. Load vs. Sootblower Duty (Group E) 
 
 
 
 
 
 
 
 
Figure #22 – Boiler Efficiency vs. Load vs. Sootblower Duty (Group F) 
 
 
 
 
 
 
 
 
 
 
 
 
Figure #23 – Boiler Efficiency vs. Load vs. Sootblower Duty (Group G) 
 
 
 
 
 
 
 
 
Figure #24 – Boiler Efficiency vs. Load vs. Sootblower Duty (Group H) 
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Figure 25 – Water Cannon Test Results 
 
 
A test of the water cannon system was conducted on July 8, 2004 with the objective of 
documenting NOx reduction potential of the system.  Of the four cannons in the system, two 
were disabled.  These two cannons normally targeted the rear wall of the furnace and comprised 
a small area as compared to the total surface to be cleaned.  Nonetheless, the two remaining 
active cannons were reprogrammed to clean the rear wall.  Accordingly, all water cannon target 
areas of the furnace were included in the test.  Data was collected prior to the test, during the 
test and after the test.  As can be observed in the graph, the NOx emissions prior to the test 
averaged 0.67lbs/mBtu and 0.62lbs/mBtu following the test.  The NOx emissions during the test 
fluctuated which may be attributable to water quenching.  Excess O2 measurements also 
fluctuated during the test, which was coincident with the reduced NOx readings. 
 
Clyde Bergmann was on site prior to the test to ensure that the water cannons were functional 
and calibrated.  The water cannons were last operated approximately twenty-four hours prior to 
the test while the steam sootblowers were operated normally.  The majority of the reduction in 
NOx emissions following the test can be attributed to reduced levels of excess O2.    
 
In conclusion the effectiveness of the water cannon system to reduce NOx emissions was found 
to be negligible in the Big Bend Unit 2 Riley turbo furnace.  Based upon this in conjunction 
with the repeated failures of the system has resulted in the determination to remove the water 
cannon system from further consideration and testing relative to neural network sootblower 
optimization.  Additional data analysis is on-going and will be provided in future reports.  
 
 
 
Summary of Preliminary Observations 
 
• In addition to combustion parameters there is strong evidence that sootblowing is impacting 
NOx. 
• The D series and E series sootblowers seem to be the most effective for NOx control 
whereas the convective sootblowers have the greatest impact toward boiler efficiency.  
• There is evidence that optimizing sootblowing duty cycle will improve all around boiler 
operation and reduce NOx.  
• Combustion/sootblowing testing combination is needed to capture best NOx settings. 
• Mill levels are a factor in combustion in this boiler and can be related to NOx emissions. 
• Water cannons are not effective for NOx control in this Riley turbo wet bottom furnace. 
 
 
CONCLUSION: 
 
The project remains in the operational, developmental and parametric testing stage in 
preparation of neural network control.  Overall the systems supplied are functional, however 
several smaller items have hindered the programs progress.  The respective suppliers have been 
cooperative in developing and supplying solutions to those problems.  Accordingly, the intent of 
this project objectives remain the implementation of a neural network based intelligent 
sootblowing system in conjunction with state-of-the-art controls and instrumentation, to 
optimize the operation of a utility boiler, and systematically control boiler fouling. State-of-the-
art heat flux and slag sensors, dual plane acoustic pyrometers, directional water cannons, and 
integration of boiler cleanliness and performance models with a neural network are some of the 
prominent components of this project. Operation of the sootblowers can be dynamically 
controlled based on real-time events and changing conditions within the boiler using on-line, 
adaptive technology. A new generation of cost-effective sensoring equipment has the potential 
to provide sufficient measurable inputs to a NN-ISB sootblowing process to meet one or more 
of the objectives, which may include: 
 
NOx Reduction through more stable control of furnace exit temperatures, and more even 
distribution of temperature across the furnace exit and convection zones. 
Particulate Matter Reduction through reduced excess carbon, uniform ESP inlet temperatures, 
and coordination of sootblowing execution with ESP rapping execution. 
Heat Rate Improvement through improved localized temperature consistency and better 
control of furnace and subsequent heat transfer zone temperatures. 
 
This could be an extremely cost-effective technology, which has the ability to be readily and 
easily adapted to virtually any pulverized coal-fired boiler. The net impact to the industry will 
be the demonstration of a commercially viable system that improves overall plant reliability and 
operations by reducing production cost, while also minimizing emissions. 
 
Based upon the delays realized from the AccuTemp system and Water Cannon system, the 
benefits demonstration phase has been extended until December 31, 2004. 
 
 
 
 
 
 
 
APPENDIX  
 
 
 
PEGASUS MONTHLY REPORTS 
Tampa Electric, Neural Network Sootblowing Project Update 
July 31, 2004 
 
This information is being provided to you pursuant to the reporting requirements of Contract #BBX-09-02-02109 between Tampa 
Electric Company (TECO) and Pegasus Technologies, Inc. (Pegasus). If you have any questions on the information please 
contact: 
Neel Parikh  (440) 358-7397 
Dave Wroblewski (440) 358-7039 
Mark Coffin (865) 310-3858 
 
TECO Sootblowing - job #132 
 
 
Completed Progress and Activity to date: 
9 P.O. issued, Kickoff meeting for the project held at site. 
9 Obtained Sootblowing related Checklist information from customer. 
9 Obtained revised I/O list from customer. Review information and seek clarifications. I/O list finalized. 
9 Data communications and networking layout and requirements reviewed and agreed upon with customer. 
9 Sun system and relevant peripherals acquired, installed and delivered to plant site. 
9 Developed and tested datalink to Solvera system. 
9 Interfaced with Solvera and Clyde Bergemann to resolve data communications and system setup issues. 
9 Reviewed boiler cleanliness information requirements with customer. 
9 NeuSIGHT® workstation configured and installed at site. 
9 Input datalink communications to WDPF, PI and Solvera systems is functional. Output datalink verified. 
9 Technical review, evaluation, analysis, research and software development related to 2nd stage processing and 
AI techniques. In progress. 
9 Literature review and patent search to ensure uniqueness and differentiation of the proposed technology. 
9 Finalized a sub-contract with PCS to implement ACM software. 
9 ACM software implementation is in progress. I/O list for monitoring approved by TECO. 
9 Participated in project meetings at site. Provided relevant information and updates. 
9 Prepared and presented a joint paper at the Electric Power 2003 conference and the PowerGen 2003 
conference. 
9 Parametric testing at site based on unit availability and maintenance activities. In progress. (eg.water cannons, 
sub groups) 
9 Data analysis and visualization. This is an ongoing activity. 
9 Develop neural network models and validate relationships. This is an ongoing activity. 
9 Initiated closed-loop operation of available combustion parameters. 
9 Regularly issued SB status reports for maintenance purposes. 
9 Prepared and presented reports outlining project status and key observations. 
9 Completed training session with plant operators and engineers on use of the Pegasus optimization system. 
9 Obtained selected baseline data in electronic format from TECO. 
9 Pegasus identified and reported problems with cleanliness factor calcs generated by EtaPRO. As configured 
currently the calcs are of limited value to ISB implementation. As of December 1, 2003 General Physics data 
was not usable and hence as notified to TECO earlier, Pegasus has moved on to using an alternate set of boiler 
and calculated parameters to support modeling and system operation over the entire load range. 
9 Implemented and verified automated parametric test methods to support efficient testing and project execution. 
9 Completed on-site training for ACM sensor validation software. 
9 Prepared and provided ACM maintenance manual to TECO. 
9 Completed parametric testing with two element pairs of sootblowers. 
9 Architected and drafted 2nd stage processing code. 
9 Implemented, tested and verified data communications ‘WATCHDOG’ capability with Solvera sootblowing 
control system. 
 
This months completed activities: 
 Rating damper testing was pre-planned and discussed with TECO. Pegasus personnel visited the 
site to perform scheduled testing. Due to TECO mandated operational constraints and plant 
equipment/control system conditions, Pegasus were informed that rating dampers should be 
excluded from the existing list of controllable parameters. The existing system configuration is to be 
kept as is, so as to facilitate inclusion of rating dampers as controllable parameters at a later date 
when unit operating conditions permit and at TECO’s discretion. TECO agreed Pegasus has met its 
obligations pertaining to this task. 
 Monitored runtime (for verification and validation) with 2nd stage processing software using real-time 
plant operating data. Reviewed data and implemented refinements as necessary. 
 Performed on-site testing of Solvera-Pegasus datalink timeout feature. 
 Provided on-site support for water cannon related testing per TECO’s request. 
 Pegasus validated/verified the availability of data from Solvera’s Acoustic Pyrometer system. 
Accordingly, TECO is pursuing equipment availability and valid data related issues with Solvera. 
TECO agreed Pegasus has met its obligations pertaining to this task. 
 Updated neural network model on ISB computer to support combustion optimization application. 
 Tuned Pegasus system to operate under different unit conditions. 
 Monitored Pegasus system operation and data interfaces. 
 NOTE: Pegasus was ON HOLD for a significant portion of Jul 2004, awaiting Unit availability for 
further testing. 
 
 
Requested Upcoming Assistance, detail of any Obstacles: 
 Pegasus requests assistance for unit availability for closed-loop testing during August and 
September. 
 Pegasus shall plan to perform the water cannon related scope of work after receiving an 
authorization to proceed from TECO. 
 TECO and Solvera to resolve Solvera sootblower control system related computer loading issues. 
Pegasus is ON HOLD till sootblower control system becomes available for data communications and 
closed-loop operation. 
 
Planned activities for next month: 
 Support activities (if requested and authorized by TECO) to help resolve Solvera sootblower control 
system related computer loading issues. Pegasus has offered its services to TECO to help bring a 
resolution. Pegasus is ON HOLD till sootblower control system becomes available for data 
communications and closed-loop operation. 
 Update and verify Pegasus software configuration to support combustion optimization and ISB on 
the same computer. 
 Continue monitoring runtime (for verification and validation) with 2nd stage processing software using 
real-time plant operating data. Implement tuning/refinements as determined necessary. 
 Complete outstanding punch list items to fully accomplish ACM implementation. 
Tampa Electric, Neural Network Sootblowing Project Update 
August 31, 2004 
 
This information is being provided to you pursuant to the reporting requirements of Contract #BBX-09-02-02109 between Tampa 
Electric Company (TECO) and Pegasus Technologies, Inc. (Pegasus). If you have any questions on the information please 
contact: 
Neel Parikh  (440) 358-7397 
Dave Wroblewski (440) 358-7039 
Mark Coffin (865) 310-3858 
 
TECO Sootblowing - job #132 
 
 
Completed Progress and Activity to date: 
9 P.O. issued, Kickoff meeting for the project held at site. 
9 Obtained Sootblowing related Checklist information from customer. 
9 Obtained revised I/O list from customer. Review information and seek clarifications. I/O list finalized. 
9 Data communications and networking layout and requirements reviewed and agreed upon with customer. 
9 Sun system and relevant peripherals acquired, installed and delivered to plant site. 
9 Developed and tested datalink to Solvera system. 
9 Interfaced with Solvera and Clyde Bergemann to resolve data communications and system setup issues. 
9 Reviewed boiler cleanliness information requirements with customer. 
9 NeuSIGHT® workstation configured and installed at site. 
9 Input datalink communications to WDPF, PI and Solvera systems is functional. Output datalink verified. 
9 Technical review, evaluation, analysis, research and software development related to 2nd stage processing and 
AI techniques. In progress. 
9 Literature review and patent search to ensure uniqueness and differentiation of the proposed technology. 
9 Finalized a sub-contract with PCS to implement ACM software. 
9 ACM software implementation is in progress. I/O list for monitoring approved by TECO. 
9 Participated in project meetings at site. Provided relevant information and updates. 
9 Prepared and presented a joint paper at the Electric Power 2003 conference and the PowerGen 2003 
conference. 
9 Parametric testing at site based on unit availability and maintenance activities. In progress. (eg.water cannons, 
sub groups) 
9 Data analysis and visualization. This is an ongoing activity. 
9 Develop neural network models and validate relationships. This is an ongoing activity. 
9 Initiated closed-loop operation of available combustion parameters. 
9 Regularly issued SB status reports for maintenance purposes. 
9 Prepared and presented reports outlining project status and key observations. 
9 Completed training session with plant operators and engineers on use of the Pegasus optimization system. 
9 Obtained selected baseline data in electronic format from TECO. 
9 Pegasus identified and reported problems with cleanliness factor calcs generated by EtaPRO. As configured 
currently the calcs are of limited value to ISB implementation. As of December 1, 2003 General Physics data 
was not usable and hence as notified to TECO earlier, Pegasus has moved on to using an alternate set of boiler 
and calculated parameters to support modeling and system operation over the entire load range. 
9 Implemented and verified automated parametric test methods to support efficient testing and project execution. 
9 Completed on-site training for ACM sensor validation software. 
9 Prepared and provided ACM maintenance manual to TECO. 
9 Completed parametric testing with two element pairs of sootblowers. 
9 Architected and drafted 2nd stage processing code. 
9 Implemented, tested and verified data communications ‘WATCHDOG’ capability with Solvera sootblowing 
control system. 
9 Provided on-site support for water cannon related testing per TECO’s request. 
9 Updated neural network model on ISB computer to support combustion optimization application. 
9 Rating damper testing was planned and discussed with TECO. Pegasus personnel visited the site to perform 
scheduled testing. Due to TECO mandated operational constraints and plant equipment/control system 
conditions, Pegasus were informed that rating dampers should be excluded from the existing list of controllable 
parameters. The existing system configuration is to be kept as is, so as to facilitate inclusion of rating dampers 
as controllable parameters at a later date when unit operating conditions permit and at TECO’s discretion. 
TECO agreed Pegasus has met its obligations pertaining to this task. 
9 Pegasus validated/verified the availability of data from Solvera’s Acoustic Pyrometer system. Accordingly, 
TECO is pursuing equipment availability and valid data related issues with Solvera. TECO agreed Pegasus has 
met its obligations pertaining to this task. 
 
This months completed activities: 
 Updated Pegasus software configuration to support combustion optimization and ISB on the same 
computer. 
 Monitored Pegasus system operation and data interfaces. 
 Pegasus reviewed water cannon testing related graphs and provided recommendations/comments 
for TECO’s further consideration. 
 Undertook site visit to support meetings and conduct operational testing. 
 Assisted TECO-Solvera in updating Solvera SBC system configuration and tag references. 
 Updated Pegasus software configuration to remove tag references to water cannon and acoustic 
pyrometer systems. 
 Reviewed and finalized definition of APH sootblower activation criteria. 
 Monitored runtime (for verification and validation) with 2nd stage processing software using real-time 
plant operating data. Reviewed data and implemented refinements as necessary. 
 Reviewed ACM functionality issues (how ACM normally operates; what it does and does not do) with 
TECO personnel. ACM models updated. 
 NOTE: Pegasus was ON HOLD for a significant portion of Aug 2004, awaiting Unit and sootblower 
control system availability for further testing. 
 
 
Requested Upcoming Assistance, detail of any Obstacles: 
 Pegasus requests assistance for unit availability for closed-loop testing during September. 
 Barring Unit and control systems availability issues, Pegasus plans to accomplish remaining 
implementation tasks during September. 
 TECO and Solvera to resolve Solvera sootblower control system related HMI and computer loading 
issues 
 
Planned activities for next month: 
 Support activities (if requested and authorized by TECO) to help resolve Solvera sootblower control 
system related HMI and computer loading issues. Pegasus has offered its services to TECO to help 
bring a resolution. Verify operation of combustion optimization and ISB on the same computer. 
 Continue monitoring runtime (for verification and validation) with 2nd stage processing software using 
real-time plant operating data. Implement tuning/refinements as determined necessary. 
 Test and verify APH sootblower activation from Pegasus system. 
 Complete outstanding punch list items to fully accomplish ACM implementation. Conduct conference 
call between TECO-Pegasus-PCS to demonstrate ACM operation. 
 
Tampa Electric, Neural Network Sootblowing Project Update 
September 30, 2004 
 
This information is being provided to you pursuant to the reporting requirements of Contract #BBX-09-02-02109 between Tampa 
Electric Company (TECO) and Pegasus Technologies, Inc. (Pegasus). If you have any questions on the information please 
contact: 
Neel Parikh  (440) 358-7397 
Dave Wroblewski (440) 358-7039 
Mark Coffin (865) 310-3858 
 
TECO Sootblowing - job #132 
 
 
Completed Progress and Activity to date: 
9 P.O. issued, Kickoff meeting for the project held at site. 
9 Obtained Sootblowing related Checklist information from customer. 
9 Obtained revised I/O list from customer. Review information and seek clarifications. I/O list finalized. 
9 Data communications and networking layout and requirements reviewed and agreed upon with customer. 
9 Sun system and relevant peripherals acquired, installed and delivered to plant site. 
9 Developed and tested datalink to Solvera system. 
9 Interfaced with Solvera and Clyde Bergemann to resolve data communications and system setup issues. 
9 Reviewed boiler cleanliness information requirements with customer. 
9 NeuSIGHT® workstation configured and installed at site. 
9 Input datalink communications to WDPF, PI and Solvera systems is functional. Output datalink verified. 
9 Technical review, evaluation, analysis, research and software development related to 2nd stage processing and 
AI techniques. In progress. 
9 Literature review and patent search to ensure uniqueness and differentiation of the proposed technology. 
9 Finalized a sub-contract with PCS to implement ACM software. 
9 ACM software implementation is in progress. I/O list for monitoring approved by TECO. 
9 Participated in project meetings at site. Provided relevant information and updates. 
9 Prepared and presented a joint paper at the Electric Power 2003 conference and the PowerGen 2003 
conference. 
9 Parametric testing at site based on unit availability and maintenance activities. In progress. (eg.water cannons, 
sub groups) 
9 Data analysis and visualization. This is an ongoing activity. 
9 Develop neural network models and validate relationships. This is an ongoing activity. 
9 Initiated closed-loop operation of available combustion parameters. 
9 Regularly issued SB status reports for maintenance purposes. 
9 Prepared and presented reports outlining project status and key observations. 
9 Completed training session with plant operators and engineers on use of the Pegasus optimization system. 
9 Obtained selected baseline data in electronic format from TECO. 
9 Pegasus identified and reported problems with cleanliness factor calcs generated by EtaPRO. As configured 
currently the calcs are of limited value to ISB implementation. As of December 1, 2003 General Physics data 
was not usable and hence as notified to TECO earlier, Pegasus has moved on to using an alternate set of boiler 
and calculated parameters to support modeling and system operation over the entire load range. 
9 Implemented and verified automated parametric test methods to support efficient testing and project execution. 
9 Completed on-site training for ACM sensor validation software. 
9 Prepared and provided ACM maintenance manual to TECO. 
9 Completed parametric testing with two element pairs of sootblowers. 
9 Architected and drafted 2nd stage processing code. 
9 Implemented, tested and verified data communications ‘WATCHDOG’ capability with Solvera sootblowing 
control system. 
9 Provided on-site support for water cannon related testing per TECO’s request. 
9 Pegasus reviewed water cannon testing related graphs and provided recommendations/comments for TECO’s 
further consideration. 
9 Updated neural network model and software configuration on ISB computer to support combustion optimization 
application. 
9 Rating damper testing was planned and discussed with TECO. Pegasus personnel visited the site to perform 
scheduled testing. Due to TECO mandated operational constraints and plant equipment/control system 
conditions, Pegasus were informed that rating dampers should be excluded from the existing list of controllable 
parameters. The existing system configuration is to be kept as is, so as to facilitate inclusion of rating dampers 
as controllable parameters at a later date when unit operating conditions permit and at TECO’s discretion. 
TECO agreed Pegasus has met its obligations pertaining to this task. 
9 Pegasus validated/verified the availability of data from Solvera’s Acoustic Pyrometer system. Accordingly, 
TECO is pursuing equipment availability and valid data related issues with Solvera. TECO agreed Pegasus has 
met its obligations pertaining to this task. 
9 Assisted TECO-Solvera in updating Solvera SBC system configuration and tag references. 
9 Updated Pegasus software configuration to remove tag references to water cannon and acoustic pyrometer 
systems. 
9 Reviewed and finalized definition of APH sootblower activation criteria. 
 
This months completed activities: 
 Pegasus visited site and conducted operational testing. 
 Monitored runtime (for verification and validation) of ISB using real-time plant operating data. 
Reviewed data and implemented refinements as necessary. 
 Detected and notified TECO-Solvera regarding incorrect sootblower mappings. Supported TECO 
and Solvera in resolving incorrect sootblower mapping issues. 
 NOTE: In addition to the previous bullet, Pegasus was ON HOLD for a significant portion of Sep 
2004, awaiting Unit CEMS and sootblower control system availability for further testing. 
 Configured Pegasus system to support APH sootblower activation per TECO defined criteria. 
 Accomplished ACM related punch list items. ACM completed. 
 
Requested Upcoming Assistance, detail of any Obstacles: 
 TECO may continue to run any further demonstration testing it needs to support its DOE project 
obligations. 
 The calculated boiler efficiency value for Unit 2 seems suspect. Normally it is observed to be around 
89-90%. Observations over the past few days have shown the value to be around 92-93% on an 
INTERMITTENT basis. Pegasus suggests the relevant value be checked by TECO. Pegasus system 
recognizes the value to be suspect and works on the basis of a value predicted by the neural 
network model. 
 TECO and Solvera to resolve Solvera sootblower control system related HMI issues.  
 
Planned activities for next month: 
 Verify and monitor operation of combustion optimization and ISB after Unit returns from outage. 
Implement tuning/refinements as determined necessary. 
 Write report of the testing performed in late September and early October. 
 Verify APH sootblower activation from Pegasus system (planned after Unit 2 returns from outage) 
 Conduct conference call between TECO-Pegasus-PCS to demonstrate ACM operation. 
  
 
